Task Name	Assigned To	Start Date	End Date	Duration (Days)	Weeks												
						2		3	4		5		6	7		8	
Mission Objective	All member	03.11.23	04.11.23	1	*												
ConOps	Roohan	06.11.23	12.11.23	7		·	•										
Stakeholder Analysis	Daria and Mikhail	06.11.23	12.11.23	7		· ·	•										
Stakeholder Expectations	Daria and Mikhail	06.11.23	12.11.23	7			→										
System Requirements	Ali	13.11.23	19.11.23	7													
System Modelling	Roohan	13.11.23	19.11.23	7													
System Architecture	Ali	13.11.23	19.11.23	7													
Risk Analysis & Mitigation	Fathma	13.11.23	15.12.23	35)									
Prototyping plan	Ruslan	06.11.23	19.11.23	14													
PDR	Whole Team	20.11.23	22.11.23	3													
Prototyping Hardware Software Validation	Ruslan, Daria, Roohan	25.11.23	22.12.23	28	_												
CDR	Whole Team	15.12.23	18.12.23	3													