WBS - Gantt Chart

Task Name		Assigned To	Start Date	End Date	Duration (Days)		Weeks											
						. *	1	2	3	4		5	(6	7		8	
Mission Objective		All member	03.11.23	04.11.23	1		*		# # # # # # # # # # # # # # # # # # #									
ConOps		Roohan	06.11.23	12.11.23	7		7											
Stakeholder Analysis		Daria and Mikhail	06.11.23	12.11.23	7		2											
Stakeholder Expectations		Daria and Mikhail	06.11.23	12.11.23	7		2											
System Requirements		Ali	13.11.23	19.11.23	7													
System Modelling		Roohan	13.11.23	19.11.23	7													
System Architecture		Ali	13.11.23	19.11.23	7													
Risk Analysis & Mitigation		Fathma	13.11.23	15.12.23	35											>		
Prototyping plan		Ruslan	06.11.23	19.11.23	14		2											
PDR		Whole Team	20.11.23	22.11.23	3													
Prototyping	Hardware Software Validation	Ruslan, Daria	25.11.23	15.12.23	21											•		
CDR		Whole Team	18.12.23	20.12.23	3													