ID	Task Name	Duration	Start	Finish	Resource Names
1	**Mission Objectives**	1 day	Fri 10/20/23	Fri 10/20/23	All members
2	**Concept Of Operations**	2 days	Sat 10/21/23	Mon 10/23/23	Roohan
3	**Stakeholder Analysis**	2 days	Tue 10/24/23	Wed 10/25/23	Daria and Mikhail
4	**Stakeholder Expectations**	3 days	Wed 10/25/23	Fri 10/27/23	Daria and Mikhail
5	**System Requirements**	2 days	Sat 10/28/23	Mon 10/30/23	Ali
6	**System Modelling**	3 days	Tue 10/31/23	Thu 11/2/23	Roohan
7	**System Architecture**	3 days	Fri 11/3/23	Tue 11/7/23	Ali
8	**Risk Analysis**	4 days	Wed 11/8/23	Mon 11/13/23	Fatimah
9	**Prototyping Plan**	5 days	Thu 11/9/23	Wed 11/15/23	Ruslan
10	**WBS - Gantt Chart**	2 days	Thu 11/16/23	Fri 11/17/23	All members

Project: WBS
Date: Mon 11/20/23

Task		Inactive Task	
Split		Inactive Milestone	
Milestone		Inactive Summary	
Summary		Manual Task	
Project Summary		Duration-only	

Manual Summary Rollup		External Milestone	
Manual Summary		Deadline	
Start-only		Progress	
Finish-only		Manual Progress	
External Tasks			

Gantt chart showing task bars with the following labels:

- Ali
- Roohan
- Ali
- Fatimah
- Ruslan
- All members

Timeline header: Nov 5, '23 | Nov 12, '23 | Nov 19, '23

Legend:

Task	Inactive Task	Manual Summary Rollup	External Milestone
Split	Inactive Milestone	Manual Summary	Deadline
Milestone	Inactive Summary	Start-only	Progress
Summary	Manual Task	Finish-only	Manual Progress
Project Summary	Duration-only	External Tasks	

Project: WBS
Date: Mon 11/20/23